


Punjab Cities Program

ANNUAL PROCUREMENT PLAN FOR THE YEAR 2020-2021

(Under Rule 8 of the Punjab Procurement Rules 2014)

Name of the Procuring Agency:		MUNICIPAL CORPORATION, BUREWALA						Currency:	Pakistani Rupees unless specified						
1	2	3	4	5	5	6	7	8	9	10	11	12	13	14	15
Sr. #	Procurement Name & Description	Procurement Type	Quantity (where applicable)/Scope of work	Estimated Cost (CAPEX)	Estimated Cost (OPEX)	Procurement Procedures/ Process	Procurement Method	Tentative Date of Procurement Notice Advertisement	Tentative Date of Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (If any)	Benefits Likely to Attain
	Construction of Shed for Machinery MC Burewala	Civil Work	Soling 911 cft M.S bars 6690KG R.C.C prent 4060 sft	3,220,000	3,220,000	Tener Process	Invition of Bid	17.06.2020	20.06.2020	17.07.2020	25.07.2020	90-Days	20.10.20		
	Provision of Benches for Placing at Green Belts, Chowks & Parks City	Civil Work	Bench 68 nos	1,000,000	1,000,000	Tener Process	Invition of Bid	17.06.2020	20.06.2020	17.07.2020	25.07.2020	60-Days	20.09.20		
	Construction of Filth Depot (Precast Wall) Municipal Corporation, Burewala	Civil Work	Precast Panel plain C.c. placing 460 cft	570,000	570,000	Tener Process	Invition of Bid	17.06.2020	20.06.2020	17.07.2020	25.07.2020	45-Days	30.08.20		
	Painting of Median and Road From Choungl No. 5 to P.I Links Multan Road,	Civil Work	painting old surface 35850 nos painting Traffic lane 4500 rft	1,000,000	1,000,000	Tener Process	Invition of Bid	17.06.2020	20.06.2020	17.07.2020	25.07.2020	60-Days	20.09.2020		
1	Rehabilitad of Metalled road Khalid Nisar Dogar I-Block Burewala	Civil Work	M/Road 550-Rft	1,575,000	1,575,000	Tener Process	Invition of Bid	22.07.2020	25.07.2020	12.08.2020	27.08.2020	90-Days	20.11.2020		
2	Rehabilitad of Soling & Sewerage Line I-Block Burewala	Civil Work	Sewer 12" 718-Rft Soling 935-Cft	949,000	949,000	Tener Process	Invition of Bid	22.07.2020	25.07.2020	12.08.2020	27.08.2020	60-Days	25.10.2020		
3	Rehabilitation of Water Filtration Plant Chak No. 451/EB lat Bhattian Burewala	Civil Work	Submercible Pump 1-No Soling 192Cft	529,000	529,000	Tener Process	Invition of Bid	22.07.2020	25.07.2020	12.08.2020	27.08.2020	30-Days	25.09.2021		
4	Rehabilitation of Sewerage Line, Soling & Resoling Lakkhar Mandi Burewala	Civil Work	Sewer 9" 567-Rft Sewer 12" 165-Rft	1,052,000	1,052,000	Tener Process	Invition of Bid	22.07.2020	25.07.2020	12.08.2020	27.08.2020	60-Days	25.10.2020		
5	Rehabilitation of Soling & Resoling Near Girls School Yousaf Block Burewala	Civil Work	Soling 3106 Cft	683,000	683,000	Tener Process	Invition of Bid	22.07.2020	25.07.2020	12.08.2020	27.08.2020	60-Days	25.10.2020		
6	Rehabilitad of Metalled Street Sajid Sharif Wali Chak No. 435/EB Burewala	Civil Work	M/Road 5600-Sft	1,050,000	1,050,000	Tener Process	Invition of Bid	22.07.2020	25.07.2020	12.08.2020	27.08.2020	60-Days	25.10.2020		
7	Rehabilitation of Soling, Resoling & Slab Chak No.445/EB Burewala	Civil Work	Resoling 2889 Cft Soling 4471Cft	2,054,000	2,054,000	Tener Process	Invition of Bid	22.07.2020	25.07.2020	12.08.2020	27.08.2020	90-Days	20.11.2020		
8	Rehabilitation of Drainage Chak No.445/EB Burewala	Civil Work	Drain Drain Type-I 3241 Rft	2,052,000	2,052,000	Tener Process	Invition of Bid	22.07.2020	25.07.2020	12.08.2020	27.08.2020	90-Days	20.11.2020		

9	Rehabilitation of Sewerage Line, Culverts, Soling & Resoling Street No. 9 Kashaf Ghouri Amjad Town & Street No. 2 Shah Faiz Park Burewala	Civil Work	Sewer 9" 329-Rft Sewer 12" 729-Rft Soling 897Cft	1,576,000	1,576,000	Tender Process	Invition of Bid	22.07.2020	25.07.2020	12.08.2020	27.08.2020	90-Days	20.11.2020		
10	Rehabilitation of Soling & Resoling and Sewerage Line Yousaf Block & New Sadiq Town Burewala	Civil Work	Sewer 12" 2200-Rft Sewer 15" 44-Rft	3,322,000	3,322,000	Tender Process	Invition of Bid	22.07.2020	25.07.2020	12.08.2020	27.08.2020	120-Days	20.12.2020		
11	Rehabilitation of Soling & Resoling street No. 1,2,3 Riaz Abad Burewala	Civil Work	Soling 3556 Cft	926,000	926,000	Tender Process	Invition of Bid	22.07.2020	25.07.2020	12.08.2020	27.08.2020	60-Days	25.10.2020		
12	Rehabilitation of Resoling street Rashid Ramay P-Block, Muhammadi Tailor O-Block and Ideal academy N-Block Burewala	Civil Work	Soling 3556 Cft	931,000	931,000	Tender Process	Invition of Bid	22.07.2020	25.07.2020	12.08.2020	27.08.2020	60-Days	25.10.2020		
13	Rehabilitation of Soling & Resoling street madrasa Fatima zahara al bntat ,Major Freed Azeem abad burewala	Civil Work	Resoling 5008 Cft Soling 2988Cft	1,059,000	1,059,000	Tender Process	Invition of Bid	22.07.2020	25.07.2020	12.08.2020	27.08.2020	60-Days	25.10.2020		
14	Rehabilitation of Drainage Mujhaid Colony Burewala	Civil Work	Drain Drain Type-I 1770 Rft	1,053,000	1,053,000	Tender Process	Invition of Bid	22.07.2020	25.07.2020	12.08.2020	27.08.2020	90-Days	20.11.2020		
15	Replacement of Water Supply Pipe Lines Shah Faiz Park, Mujhaid Colony and Taj park Burewala	Civil Work	PVC Pipe 3" 4090 Rft PVC Pipe 4" 363 Rft	1,260,000	1,260,000	Tender Process	Invition of Bid	22.07.2020	25.07.2020	12.08.2020	27.08.2020	60-Days	25.10.2020		
16	Rehabilitation of Sewerage line, Soling & Resoling Muhammad Nagar Burewala	Civil Work	Sewer Pipe 12" 559 Cft Resoling 3807 Cft Soling 6267 Cft	2,104,000	2,104,000	Tender Process	Invition of Bid	22.07.2020	25.07.2020	12.08.2020	27.08.2020	90-Days	20.11.2020		
17	Rehabilitation of Soling & Resoling street 1,2,3 Iqbql Nagar Burewala	Civil Work	Resoling 10777 Cft Soling 7184 Cft	2,156,000	2,156,000	Tender Process	Invition of Bid	22.07.2020	25.07.2020	12.08.2020	27.08.2020	90-Days	20.11.2020		
18	Rehabilitation of Soling & Resoling Street Malik Irshad Wali Suleman Town Burewala	Civil Work	Resoling 224 Cft Soling 18200 Cft	595,000	595,000	Tender Process	Invition of Bid	22.07.2020	25.07.2020	12.08.2020	27.08.2020	30-Days	25.09.2020		
19	Rehabilitation of Drainage, Soling & Resoling Ward No. 21 Amjad Town, Barki & Taj Park Burewala	Civil Work	Resoling 5398 Cft Soling 3800 Cft Pacca B/W 797 Cft	1,578,000	1,578,000	Tender Process	Invition of Bid	22.07.2020	25.07.2020	12.08.2020	27.08.2020	90-Days	20.11.2020		
20	Improvement of Park Satellite Town Burewala	Civil Work	Resoling 5398 Cft Weather sheet 4149 Sft	531,000	531,000	Tender Process	Invition of Bid	22.07.2020	25.07.2020	12.08.2020	27.08.2020	60-Days	25.10.2020		


SUB ENGINEER (I & S)
Municipal Corporation
Burewala


MUNICIPAL OFFICER (I & S)
Municipal Corporation
Burewala


CHIEF OFFICER
Municipal Corporation
BUREWALA

21	Rehabilitation of Drainage, Soling & Resoling Street Irshad-ul-huq, Sofi Muhammad Ali & Master Aslam, Fareed Town Burewala	Civil Work	Soling 2710 Cft Sewer 12" 384 Rft Drain 130Rft	974,000	974,000	Tener Process	Invition of Bid	22.07.2020	25.07.2020	12.08.2020	27.08.2020	60-Days	25.10.2020		
22	Rehabilitation of Drainage, Soling & Resoling Street No.7,8 Amjad Town & Shah Faiz Park Burewala	Civil Work	Resoling 6566 Cft Soling 3284 Cft	1,537,000	1,537,000	Tener Process	Invition of Bid	22.07.2020	25.07.2020	12.08.2020	27.08.2020	90-Days	20.11.2020		
23	Rehabilitation of Soling & Resoling Ward No. 16 Burewala	Civil Work	Resoling 3381 Cft Soling 3595 Cft	1,031,000	1,031,000	Tener Process	Invition of Bid	22.07.2020	25.07.2020	12.08.2020	27.08.2020	60-Days	25.10.2020		
24	Rehabilitation of Sewerage Line, Soling & Resoling Yousaf Abad & Masoom Shah Colony Burewala	Civil Work	Soling 566 Cft Sewer 12" 682 Rft Sewer 9" 834 Rft	1,568,000	1,568,000	Tener Process	Invition of Bid	22.07.2020	25.07.2020	12.08.2020	27.08.2020	90-Days	20.11.2020		
25	Rehabilitation of Soling & Resoling Street No. 2 Muhammad Nadeem Ghulam Muhammad Colony, Burewala	Civil Work	Soling 2863 Cft Resoling 2945 Sewer 9" 47 Rft	800,000	800,000	Tener Process	Invition of Bid	22.07.2020	25.07.2020	12.08.2020	27.08.2020	45-Days	05.10.2020		
29	Repair/Patch Work Metalled Road (Premixed Bitumen/Asphalt) For Muharram Route Burewala	Civil Work	Bitumen-12808 Sft	1,275,000	1,275,000	Tener Process	Invition of Bid	03.08.2020	03.08.2020	18.08.2020	21.08.2020	10-Days	30.08.2020		
30	Repair of Manhole & Supply of Manhole Cover & Base Rings Municipal Corporation Burewala	Civil Work	Manhole Cover=148 Nos Base Ring-30 Nos	1,000,000	1,000,000	Tener Process	Invition of Bid	20.03.2021	20.03.2021	06.04.2021	08.04.2021	60-Days	01.06.2021		
34	Rehabilitation of Municipal Service Infrastructure in Burewala City Part-II (PCP)	Civil Work	M/Road 3.27 KM S.Pump 6-Nos, 4Cusec	62,000,000	62,000,000	Single Stage Two Envelop	Invition of Bid	27.05.2021	31.05.2021	15.06.2021	22.06.2021	120	20.10.2021		
35	Provision of Machinery & Equipment for Improvement of Solid Waste Management in Burewala City (PCP)	Civil Work	Grabage Compactor 4nos, container 0.8 cub 423, minitipper 3nos. Mechanical Sweeper 1 nos, Water Bouzder 1No, hand carts 227 nos, container 4 & 5 cub 30 nos, Rishkaw 200cc 12nos	158,637,000	158,637,000	Single Stage Two Envelop	Invition of Bid	27.05.2021	31.05.2021	15.06.2021	22.06.2021	120	20.10.2021		


SUB ENGINEER (I & S)
Municipal Corporation
Burewala


MUNICIPAL OFFICER (I & S)
Municipal Corporation
Burewala


CHIEF OFFICER
Municipal Corporation
BUREWALA